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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 013 Date: 12-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 157

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Pier 7 Activities
·
·ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
·ABF finished unloading the temporary work items from the Ship HUA 18.
·ABF continues to work Lift 3-E. There was only Lift 3-E on this barge.
·ABF continues working on Lift 1-W as well.
·I checked the operations in the morning, noontime and later in the afternoon.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM.
·Lift 2-E operations.
oThe Lift 2-E is in place within 20 mm of Lift 1-E.
oMasoud and Philip watched this operation in the morning.
oABF did not perform any welding as there was rain in the morning.
oLift 2-E was on jacks all day and the elevation of Lifts 1-E and 2-E were adjusted almost all day.
oLater in the day, ABF installed the seismic stops for Lift 2-E.

·Lift 1-E operations
oLift 1-E was on Jacks all day.
oThe Lift 1-E was adjusted along with Lift 2-E.
oLater at the closing time, all seismic stops were readjusted

·Shear Leg Crane and Lifting Frame additional Operations
oShear Leg crane did not work.
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 013 Date: 12-Feb-2010 Friday

Other Activities:
·Received revised forms for 2-E as suggested by Tai-Lin and ABF.
·Received a List of 94 people from ABF’s John Callaghan for the dates of 2/8/10 and 2/9/10.
oDiscussed the list with Gil.
oThe list needs to be broken between the people working on Pier 7 and the at the Site.
oAlso we will need to break down the list by foremen and his or her crew.
oJohn agreed with this.

Masoud worked late to sign seismic stop forms with John Callaghan.
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